SCHEDULE
Des Moines Area MPO
Long-Range Transportation Plan Update

Task	Responsible Staff	Start Date	End Date	2017												2018												2019											
				J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1. Technical Tasks																																							
Webpage Design	Zach																																						
Plan Layout & Design	Mike																																						
Review and Update Maps	Marcus																																						
Arc GIS Online/Story Mapping	Marcus																																						
TAZ Update	Marcus/Andrew																																						
Transportation Modeling	Marcus/Andrew																																						
Growth Scenario	Marcus/Staff																																						
2050 Needs Analysis	Andrew/Staff																																						
2. Data Gathering Tasks																																							
Census Data	Andrew																																						
Land Use Data	Marcus																																						
Financial Data	Zach																																						
Safety Data	Marcus																																						
Congestion Data/Mode Share	Marcus																																						
Economic Data	Andrew																																						
Bridge & Pavement Condition Data	Marcus																																						
Bicycle & Pedestrian Data	Mike																																						
Transit Data	Mike																																						
Freight Data	Andrew																																						
Air Quality & VMT	Andrew																																						
Environmentally Sensitive Areas	Mike																																						
3. Committee/Public Participation																																							
LRTP Steering Committee Meetings	Zach																																						
Planning & Engineering Subcommittees	Zach/Staff																																						
Press Releases	Gunnar																																						
Web Updates	Zach																																						
Public Participation Plan	Mike/Staff																																						
Targeted Group Engagement	Mike/Staff																																						
Online Public Outreach	Staff																																						
Public Meetings	Staff																																						
4. Plan Development Tasks																																							
Introduction	Zach																																						
Setting Our Sights	Zach/Staff																																						
Goals & Performance Measures	Zach/Staff																																						
Targets (short-term and long-term)	Zach/Staff																																						
Investment Strategies	Zach																																						
Implementation (Policies)	Zach/Staff																																						
Technical Resources	Zach/Staff																																						
State of the Transportation System	Marcus/Staff																																						
Demographics & Growth Scenario	Andrew/Marcus																																						
Fiscal Analysis Methodology	Zach																																						
Project Selection Methology & Project List	Zach																																						
Environmental Justice Analysis	Mike																																						
Congestion Management Process (CMP)	Marcus/Andrew																																						
5. Plan Review and Approval																																							
Draft LRTP	Zach																																						
LRTP Steering Committee	Zach																																						
Transportation Technical Committee	Zach																																						
Executive Committee	Zach																																						
Policy Committee	Zach																																						
Final LRTP	Zach																																						
LRTP Steering Committee	Zach																																						
Transportation Technical Committee	Zach																																						
Executive Committee	Zach																																						
Policy Committee	Zach																																						